COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2020

ESTI MATE SUMVARY 11:53: 58
CONTI D C23555 ESTI MATE NO 0003 PROG SPEC YR: 2005
PCN: 23555- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 76.0 DAYS TIME ALLOW 9/4/2020 FIXED COVPLETI ON DAl
US 40 CHI P SEAL MP 126 TO MP 132 PERCENT TIME:  190. 00 ORI G TIME ALLON 9/4/2020 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0402- 098
US 40 CHIP SEAL MP 126 TO MP 1
NAME OF ROAD:
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 10/ 2020 DATE TI ME STARTED 07/27/2020
2273 RI VER ROAD DATE LET 05/ 14/ 2020 DATE WORK BEGAN 07/ 27/ 2020
DATE AWARDED 05/ 26/ 2020 DATE TI ME STOPPED 10/16/2020
DATE CONTRACT EXECUTED 06/ 15/2020 DATE ACCEPTED 10/ 16/ 2020
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 07/ 27/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 1, 084,221.85 PARTI Cl PATI NG $  1,070,621.66 $ 266, 826. 83
AWARD PRQIECT AMT: $ 1,038,174.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 75% TOTAL EARNI NGS 1,070, 621. 66 266, 826. 83
FUNDS AVAI LABLE: $ 13, 600. 19 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,070, 621. 66 266, 826. 83
TOTAL CLAI MS: $ 0.00 RETAI NAGE -15,572. 62 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 055, 049. 04 266, 826. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 055, 049. 04 266, 826. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 266, 826. 83

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23555-BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: NHPP0402- 098 ESTI MATE NO 0003 11: 53: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 62. 000 62. 000
SY 0. 000 0. 00
100. 00000 62. 000 6, 200. 00
0010 202-00203 Renoval of Curb and Cutter 170. 000 170. 000
LF 0. 000 0. 00
30. 00000 170. 000 5,100. 00
0015 202-00220 Renoval of Asphalt Mat 312. 000 312. 000
Sy 0. 000 0. 00
25. 00000 312. 000 7,800.00
0020 202-00250 *Renobval of Pavenent Marking 54, 874. 000 54, 874. 000
SF 0. 000 0. 00
0. 80000 54, 874. 000 43, 899. 20
0025 202-00810 *Rerpval of Ground Sign 1. 000 0. 000
EACH 1.000 350. 00
350. 00000 1. 000 350. 00
0030 203-00000 Uncl assi fied Excavation 100. 000 100. 000
cY 0. 000 0. 00
70. 00000 100. 000 7,000. 00
0035 203-01590 Front End Loader (Rubber Tire) 5. 000 0. 000
HOUR 5. 000 600. 00
120. 00000 5. 000 600. 00
0040 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0045 203-01597  Potholing 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0050 208-00035 Aggr egat e Bag 20. 000 20. 000
LF 0. 000 0. 00
24.00000 20. 000 480. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

210- 00815

210- 00831

304- 06000

403- 00720

409- 01015

411-10216

411-10253

412-01000

608- 00006

608- 00010

608- 00018

C23555

23555-BID
NHPP0402- 098

ROADWAY

| TEM
DESCRI PTI ON
*Reset Sign Panel
Reset Traffic Signal Head

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Cover

Coat Material

(Type 1)

Emul sified Asphal t

( CRS- 2P)

Enul sified Asphal t

(CSS- 1H)

Concrete Pavenent (10 Inch)

Concrete Sidewal k (6 Inch)

Concrete Curb Ranp

Curb Ranp (Tenporary Parallel) (Single)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
500. 00000
3. 000
EACH
5, 000. 00000
51. 460
TON
345. 00000
29. 870
TON
395. 00000
191, 062. 000
5%
1. 20000
67, 702. 000
GAL
1. 70000
14, 426. 000
GAL
0. 80000
158. 000
sy
180. 00000
23.000
sy
200. 00000
61. 000
%
200. 00000
1. 000
EACH

1, 975. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

51. 460
0. 000
51. 460

29. 870
0. 000
29.870

191, 062. 000
0. 000
191, 062. 000

67, 702. 000
0. 000
67, 702. 000

0. 000
14, 426. 000
14, 426. 000

158. 000
0. 000
158. 000

23. 000
0. 000
23.000

61. 000
0. 000
61. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 11/ 09/ 2020

11,540

.00

.00

.00

.00

.00

.00

80

.00

.00

.00

.00

11:53:58

AMOUNT

1, 500

15, 000

17,753

11,798

229, 274

115, 093

11, 540

28, 440

4, 600

12,200

1,975

00

00

70

65

40

40

80

00

00

00

00



CONTI D: C23555 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23555-BI D
PRQIECT NHPP0402- 098 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 609-21020 Curb and CGutter Type 2 (Section |l-B) 137. 000
LF
39. 00000
0120 609-24004 CQutter Type 2 (4 Foot) 93. 000
LF
78. 00000
0125 612-00001 *Del i neator (Type I) 0. 000
EACH
39. 00000
0130 614-00011 *Si gn Panel (Class |) 13. 000
SF
40. 00000
0135 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 16. 000
LF
40. 00000
0140 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 2.000
80) (Sl i pbase)
EACH
600. 00000
0145 614-72875 Loop Detector Wre 568. 000
LF
16. 00000
0150 625- 00000 *Construction Surveying 1. 000
LS
20, 000. 00000
0155 626-00000  *Mbbilization 1. 000
LS
150, 000. 00000
0160 626-01113 *Public Information Managenent (Tier II1) 116. 000
DAY
125. 00000
0165 627-00008 *Modi fi ed Epoxy Pavenent Marking 988. 000
GAL

79. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

137. 000
0. 000
137. 000

93. 000
0. 000
93. 000

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
16. 000
16. 000

0. 000
2.000
2.000

568. 000
0. 000
568. 000

0. 750
0. 250
1.000

0.592
0. 408
1. 000

96. 000
20. 000
116. 000

0. 000
988. 000
988. 000
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ESTI MATE RUN 11/ 09/ 2020

520.

640.

1, 200

5, 000

61, 200

2,500

78, 052

.00

.00

.00

00

.00

00

00

00

00

11:53:58

AMOUNT

5, 343

7,254

520.

640.

1,200

9, 088

20, 000

150, 000

14,500

78, 052

00

00

.00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0170 627-00013

0175

627- 30407

0180

627-30411

0185

630- 00000

0190

630- 00001

0195

630- 00007

0200

630- 00012

0205

630- 80001

0210

630- 80336

0215

630- 80340

0220 630-80341

C23555

23555-BID
NHPP0402- 098

| TEM
DESCRI PTI ON

*Pavenent Marking Paint (Hi gh Build)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol ) (Spe

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Pi | ot Car QOperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MB) (Tenporary)

*Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

Size A

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
410. 000
GAL
46. 00000
1, 040. 000
SF
16. 00000
1, 236. 000
SF
12. 00000
1, 476. 000
HOUR
25. 00000
49. 000
HOUR
75. 00000
34. 000
DAY
425. 00000
32.000
DAY
1, 200. 00000
2.000
EACH
2, 000. 00000
0. 000
EACH
500. 00000
330. 000
LF
77.00000
18. 000
EACH

66. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

410. 000
0. 000
410. 000

0. 000
1, 040. 000
1, 040. 000

0. 000
1, 236. 000
1, 236. 000

903. 500
572.500
1,476. 000

39. 500
9. 500
49. 000

24.000
10. 000
34. 000

20. 000
12. 000
32. 000

1.800
0. 200
2.000

0. 000
0. 000
0. 000

297.000
33. 000
330. 000

16. 200
1. 800
18. 000
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ESTI MATE RUN 11/ 09/ 2020

16, 640

14,832

14,312

712

4, 250

14, 400

400

2,541.

118

.00

00

00

50

00

00

.00

00

11:53:58

AMOUNT

18, 860

16, 640

14,832

36, 900

3,675

14, 450

38, 400

4, 000

25, 410

1,188

00

00

00

00

00

00

00

00

.00

00

00



CONTI D: C23555 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23555-BI D
PRQIECT NHPP0402- 098 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 630-80342 *Construction Traffic Sign (Panel Size B) 103. 000
EACH
77.00000
0230 630-80343 *Construction Traffic Sign (Panel Size C) 8. 000
EACH
88. 00000
0235 630-80344 *Construction Traffic Sign (Special) 133. 000
SF
27.50000
0240 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
3, 500. 00000
0245 630-80359 *Portabl e Message Sign Panel 160. 000
DAY
137. 50000
0250 630-80360 *Drum Channel i zi ng Device 190. 000
EACH
25. 00000
0255 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 112. 000
EACH
26. 00000
0260 630- 80364 *Drum Channel i zing Device (Wth Light) (Steady Burn) 60. 000
EACH
26. 00000
0265 630-80380 *Traffic Cone 275. 000
EACH
22.00000
0270 630-80511 *Mobi | e Pavenent Marki ng Zone 2.000
LS
3, 000. 00000
0275 632- 00000 Ni ght Work Lighting 1. 000
LS

25, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

77.400
25. 600
103. 000

3. 600
4. 400
8. 000

119. 250
13. 750
133. 000

1. 800
0. 200
2.000

126. 000
34. 000
160. 000

139. 500
50. 500
190. 000

28. 800
83. 200
112. 000

0. 000
60. 000
60. 000

90. 000
185. 000
275. 000

1. 800
0. 200
2.000

0. 250
0. 750
1. 000
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ESTI MATE RUN 11/ 09/ 2020

1,971,

387.

378.

700

4,675

1, 262

2,163

1, 560

4,070

600

18, 750

20

00

50

20

00

00

00

11:53:58

AMOUNT

7,931.

704

3, 657

7,000

22,000

4,750

2,912

1, 560

6, 050

6, 000

25, 000

00

00

50

00

00

00

00

00

00

00

00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 7
ESTI MATE RUN 11/ 09/ 2020

CONTI D: C23555

PCN: 23555-BI D

PRQJECT NHPP0402- 098

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0280 700-70010 F/ A M nor Contract Revisions
0285 700-70016 F/ A Fuel Cost Adj ustnment

0290 700-70034 *F/ A Project First Program

CAT NO0400

0300 620-00020 *Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
13, 600. 200
FA
1. 00000
0. 000
FA
1. 00000
1, 250. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
250. 00000
CAT 0400  CURRENT AMT $

PRQIECT TOTAL

CURRENT AMT $

11:53:58
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00
750. 000
500. 000 500. 00
1, 250. 000 1, 250. 00

1,083,971.85% 266, 826.83$ 1,070, 371. 65

1. 000

0. 000 0. 00

1.000 250. 00
250.00 $ 0.00% 250. 00

1,084,221.85$% 266, 826.83$ 1,070, 621. 65



